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RECOMMENDATION: 

That the Board: 

1. Approve the final acceptance of work performed by Tobo Construction, Inc., under Contract 
No. 3 158, for the Echo Park Building Renovation, also known as Echo Park Pool and 
Bathhouse Project (W.O. #E 170388F) as outlined in the body of this report; 

2. Authorize the Department's ChiefAccounting Employee to release all retention monies held 
under Contract No. 3158 to Tobo Construction, Inc., within 35 calendar days after 
acceptance by the Board; and 

3. Authorize the Board Secretary to furnish Tobo Construction, Inc., with a letter of 
completion. 

SUMMARY: 

The construction contract for the Echo Park Building Renovation, also known as Echo Park Pool and 
Bathhouse Project (W.O. #E170388F) was awarded to Tobo Construction, Inc., on 
June 1,2005 (Board Report No. 05-1 55), in the amount of $4,226,700. The project is located at 14 19 
Colton Street, Los Angeles, California, 90026. Plans for the project were prepared by Frank R. 
Webb Architects, and called for removal of the existing roof structure including skylights, 
mechanical systems, and lighting; installation of the new roof structure including skylights; 
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installation ofglass and glazing above the perimeter concrete walls; installation of new Heating and 
Ventilation Air Conditioning (HVAC) system; improvements to the electrical system; and 
improvements to the bathhouse and parking for disabled access. 

The Bureau of Engineering (BOE), Construction Management, completed the construction 
management of the project under the Recreational and Cultural Facilities Program. The facility was 
opened to the public on May 29,2008. 

On May 2 1,2008. the City Engineer was authorized by the Board to negotiate change orders, in a 
not-to-exceed amount of $65 1,000, which would result in total project change orders exceeding 25% 
percent of the original contract amount (Board Report No. 08- 129). As a result, a total of 3 1 Change 
Orders were finalized in the amount of $646,339. The project was completed with a grand total of 
73 Change Orders issued in the amount of $1,687,228.25 or 39.9% of the base contract. The final 
contract amount, including the Change Orders, is $5,9 13,928.25. 

The BOE has consulted with the Office of Contract Compliance concerning the status of the labor 
compliance requirements and Affirmative Action requirements on the project. There are no 
outstanding wage violations and Tobo Construction, Inc., is in compliance. 

FISCAL IMPACT STATEMENT: 

There is no immediate fiscal impact to the Department's General Fund. The costs for operations of 
the facility are already included in the Department's Fiscal Year 2008-09 operating budget for Pool 
facilities, as services for a year-round pool were previously provided at a temporary facility and the 
funding has continued but will be used for the new facility. 

This report was prepared by Cathie Santo Domingo, Recreational and Cultural Facilities Program; 
and Jose Medallo, Construction Management Division, Bureau ofEngineering. It was also reviewed 
by Neil Drucker, Program Manager, Recreational and Cultural Facilities Program; Deborah 
Weintraub, Chief Deputy City Engineer, Bureau of Engineering; and Michael A. Shull, 
Superintendent, Planning and Development Division, Department of Recreation and Parks. 




