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June 27 2013 ,.OARD OF RECREATION C.D. __ ~ __ _ 
:l pt,r:\ CC~. ':.t :":';ONERS 

BOARD OF RECREATION AND PARK COMMISSIONERS 

SUBJECT: MAR VISTA RECREATION CENTER RESTROOMS AND STORAGE 
ENLARGEMENT AND REMODELING (PRJ1542B) (W.O. #E1907441) 
PROJECT AMENDMENT TO MEMORANDUM OF UNDERSTANDING 
BETWEEN THE DEPARTMENT OF RECREATION AND PARKS, THE 
DEPARTMENT OF PUBLIC WORKS, BUREAU OF ENGINEERING AND 
THE DEPARTMENT OF GENERAL SERVICES, CONSTRUCTION FORCES; 
TRANSFER OF FUNDS 

R. Adams 

H. Fujita 

V. Israel 

K. Regan 

OM. Shull 

N. Williams 

Approved ~ ____ _ 

RECOMMENDATIONS: 

That the Board: 

Disapproved _____ _ Withdrawn ___ _ 

1. Approve a proposed Amendment to the Memorandum of Understanding (MOU), 
substantially in the form on file in the Board Office, between the Department of 
Recreation and Parks (RAP), the Department of Public Works, Bureau of Engineering 
(BOE) and the Department of General Services (GSD), Construction Forces, to increase 
the total construction funding for the Mar Vista Recreation Center - Restrooms and 
Storage Enlargement and Remodeling (PRJ1542B) (W.O. #E1907441) project by 
$47,557.68, for a total of $460,057.68, subject to approval of the City Attorney as to 
form; 

2. Authorize the Department's Chief Accounting Employee, subject to approval of the City 
Council and the Mayor, to request the City Administrative Office (CAO) to take the 
necessary action to transfer funds in the amount of $47,557.68 for the Mar Vista 
Recreation Center - Restrooms and Storage Enlargement and Remodeling (PRJ1542B) 
(W.O. #E1907441) project, from the following fund and account number: 



From: 

Funding Source 
Quimby Funds 
Total: 

To: 
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Dept. No.lFund No.!Acct. No 
89/302/89460K-MR 

Appropriation Amount 
$47,557.68 
$47,557.68 

Through GSD Account and from there to the appropriate GSD Account Fund 100, 
Department 40, as follows: 

1014 - Construction Salaries 
3180 - Construction Materials and Supplies 
Total: 

$28,534.68 
$19,023.00 
$47,557.68 

and, transfer cash to GSD on an as-needed basis, upon review and approval of 
expenditure reports submitted by GSD and approval of these reports by the Bureau of 
Engineering Project Manager; 

3. Direct the Board Secretary to transmit the proposed Amendment to the City Attorney for 
review and approval as to form; and, 

4. Authorize the General Manager to execute the Amendment, subsequent to the approval of 
the City Attorney as to form. 

SUMMARY: 

The Mar Vista Recreation Center - Restrooms and Storage Enlargement and Remodeling 
(PRJ1542B) (W.O. #E1907441) project, located at 11430 Woodbine Avenue, Los Angeles, 
California 90066, consists of the remodeling and addition to the existing exterior and interior 
restrooms, including Americans with Disabilities Act (ADA) compliant restrooms for Men and 
Women; providing an enlarged storage room and remodeling the existing electrical and 
plumbing rooms. 

On September 7, 2011, the RAP Board approved an MOU to establish responsibilities between 
RAP, BOE and GSD for the construction of the project, which was at the time funded in the 
amount of $412,500.00 (Board Report No. 11-234). An appropriation of $412,500.00 was 
transferred to GSD per the Motion approved by the City Council (Council File No. 11-1487-S3) 
on April 11,2012. 
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The construction is 100% complete. During construction, unforeseen soil conditions with unique 
coordination and construction requirements were encountered. Also, at the request of the RAP, 
the project scope was revised to include the rental of portable toilets beyond the initial estimated 
number. GSD, RAP and BOE agreed to continue with the construction of the project to comply 
with scheduled sports activities at this recreation center with the understanding that funding will 
not exceed $50,000.00. Therefore, an additional $47,557.68 for the added scope is needed to 
complete the project. 

It is recommended that the Amendment to the MOU, reflecting the full construction funding 
amount of $460,057.68 be approved and that authority be given to transfer the additional 
$47,557.68 to the appropriate GSD accounts. 

In compliance with the California Environmental Quality Act (CEQA), staff has determined that 
the proposed improvements resulting from the MOU have been previously evaluated for 
potential environmental impacts (Board Report No. 08-198). The project was found to be 
categorically exempt from the provisions of the CEQA pursuant to Article III, Section 1, Class 
1 (1), of the City CEQA Guidelines. Therefore, the amended MOU is exempt under Article II, 
Section 2(i) of the City CEQA Guidelines. 

FISCAL IMPACT STATEMENT: 

There are adequate funds for the additional work included in the Amendment to the MOU. 
Therefore, there is no anticipated fiscal impact on the RAP's General Fund. Facility staff will 
continue to provide the necessary service at this facility. 

This report was prepared by Ada Fernandez-DeLaRosa, Project Manager, Department of Public 
Works, Bureau of Engineering, Architectural Division. Reviewed by Neil Drucker, Program 
Manager, Recreational and Cultural Facilities Program; Deborah Weintraub, Chief Deputy City 
Engineer, Bureau of Engineering and Cathie Santo Domingo, Superintendent, Planning, 
Construction and Maintenance Branch, Department of Recreation and Parks. 


