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EVERY PERSON WISHING TO ADDRESS THE COMMISSION MUST COMPLETE A SPEAKER’S REQUEST FORM AT THE MEETING 
AND SUBMIT IT TO THE COMMISSION EXECUTIVE ASSISTANT PRIOR TO THE BOARD’S CONSIDERATION OF THE ITEM. 
 
PURSUANT TO COMMISSION POLICY, COMMENTS BY THE PUBLIC ON AGENDA ITEMS WILL BE HEARD ONLY AT THE TIME THE 
RESPECTIVE ITEM IS CONSIDERED, FOR A CUMULATIVE TOTAL OF UP TO FIFTEEN (15) MINUTES FOR EACH ITEM.  ALL 
REQUESTS TO ADDRESS THE BOARD ON PUBLIC HEARING ITEMS MUST BE SUBMITTED PRIOR TO THE BOARD’S 
CONSIDERATION OF THE ITEM.  COMMENTS BY THE PUBLIC ON ALL OTHER MATTERS WITHIN THE SUBJECT MATTER 
JURISDICTION OF THE BOARD WILL BE HEARD DURING THE “PUBLIC COMMENTS” PERIOD OF THE MEETING.  EACH 
SPEAKER WILL BE GRANTED TWO MINUTES, WITH FIFTEEN (15) MINUTES TOTAL ALLOWED FOR PUBLIC PRESENTATION. 

 
1. APPROVAL OF THE MINUTES: 
 

Approval of the Minutes of the Meeting of January 21, 2015 
 

2. GENERAL MANAGER’S REPORTS: 
 

15-026 Various Communications 

15-027 Westwood Recreation Complex – Dream Games Donation from Friends of 
West Los Angeles for the Continued Support of the 2015 Dream Games 

15-028 Transfer of Appropriations Within Fund 302 in the Department of Recreation 
and Parks for Budgetary Adjustments 

15-029 Hollywood Recreation Center – Modern Gym and Pool Building (PRJ1402B) 
Project – Allocation of Quimby Fees 

15-030 Dearborn Park – Irrigation and Field Improvements (PRJ20830) 
(W.O. #E170332F) Project – Authority to Negotiate Change Orders and to 
Increase the Budget Contingency to Contract No. 3490 

15-031 Echo Park Recreation Center Renovation – Lower Floor (PRJ20535) 
(W.O. #E170228F) Project – Final Acceptance 
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3. COMMISSION TASK FORCES: 
 

 Commission Task Force on Concessions Report – Commissioners Alvarez and 
Zuñiga 

 Commission Task Force on Facility Repair and Maintenance Report – 
Commissioners Culpepper and Sanford 

   
4. GENERAL MANAGER’S ORAL REPORT: 
 

Report on Department Activities and Facilities 
 
5. PUBLIC COMMENTS: 
 

Any comments that require a response or report by staff will be automatically referred to 
staff. 
 

6. FUTURE AGENDA ITEMS: 
 
 Requests by Commissioners to Schedule Specific Items on Future Agendas 
  
7. NEXT MEETING: 
 
 The next scheduled meeting of the Board of Recreation and Park Commissioners will be 

held on Wednesday, February 18, 2015, 9:30 a.m., at EXPO Center, 3980 S. Bill Robertson 
Lane, Los Angeles, CA 90037. 

 
8 . ADJOURNMENT: 

 
Under the California State Ralph M. Brown Act, those wishing to make audio recordings of the Commission Meetings are 
allowed to bring tape recorders or camcorders in the Meeting. 
 
Sign language interpreters, assistive listening devices, or any auxiliary aides and/or services may be provided upon request.  To 
ensure availability, you are advised to make your request at least 72 hours prior to the meeting you wish to attend.  For 
additional information, please contact the Commission Office at (213)202-2640. 
 
Finalization of Commission Actions: In accordance with City Charter, actions that are subject to Section 245 are not final until 
the expiration of the next five meeting days of the Los Angeles City Council during which the Council has convened in regular 
session and if Council asserts jurisdiction during this five meeting day period the Council has 21 calendar days thereafter in 
which to act on the matter. 
 
Commission Meetings can be heard live over the telephone through the Council Phone system.  To listen to a meeting, please 
call one of the following numbers: 
from Downtown Los Angeles (213) 621-CITY (2489) 
from West Los Angeles (310) 471-CITY (2489) 
from San Pedro (310) 547-CITY (2489) 
from Van Nuys (818) 904-9450 
 
For information, please go to the City’s website: http://ita.lacity.org/ForResidents/CouncilPhone/index.htm  
 
Information on agenda items may be obtained by calling the Commission Office at (213) 202-2640.  Copies of the agenda and 
reports may be downloaded from the Department’s website at www.laparks.org. 

http://ita.lacity.org/ForResidents/CouncilPhone/index.htm
http://www.laparks.org/
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NO. 15-026 

C.D. Various 

BOARD OF RECREATION AND PARK COMMISSIONERS 

SUBJECT: VARIOUS COMMUNICATIONS 

Approved ___ _ Disapproved ___ _ Withdrawn ----

The following communications have been received by the Board and recommended action 
thereon is presented. 

From: 

1) City Clerk, relative to a proposed 
Amendment No. 2 to the Lease 
Agreement with ONEgeneration for the 
continued operation and maintenance of 
the Mark Taper Intergenerational Center. 

2) Matt Scott, Senior Managing 
Director of Acquisitions, Wireless 
Capital Partners, relative to cellular 
tower leases. 

3) Several residents, thirty-seven com
munications relative to Hollywoodland 
area, with five responses from City staff. 

4) Glen and Elizabeth Friedman, to 
Cheviot Hills Recreation Center, relative 
to the playground equipment, with a 
response from Kell y Werling, Sr. 
Recreation Director II. 

Recommendation: 

Referred to staff for further processing. 
(Report No. 14-310) 

Referred to General Manager. 

Note and File. 

Referred to General Manager. 
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5) Two residents, 
Department of 
Empowerment. 

PG. 2 

relative to the 
Neighborhood 

6) Jamie Hirami, Pennsylvania State 
University Harrisburg, relative to 
conducting interviews in the Venice 
Beach area. 

7) Linda Cota-Kumagai, to City-wide 
Aquatics, two communications relative 
to the women's locker room at the Van 
Nuys-Sherman Oaks Aquatics Center. 

NO. 15-026 

Note and File. 

Referred to General Manager. 

Referred to General Manager. 

This report was prepared by Paul Liles, Clerk Typist, Commission Office. 
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DATE ___ F�eub�llaaLr�y�4�,�2�O�lh5� __ _ C.D. __ V:...;.a""'nc!C· o"-'u""'s'---_ 

BOARD OF RECREATION AND PARK COMMISSIONERS 

SUBJECT: WESTWOOD RECREATION COMPLEX - DREAM GAMES DONATION 
FROM FRIENDS OF WEST. LOS ANGELES FOR THE CONTINUED 
SUPPORT OF THE 20��9REJ\M GAMES 

\ /{ 

R. Adams 
R. Barajas 
H. Fujita 

�/ ___ . *Ylsrael l \" 
K. Regan I �"_,/ 

N. Williams 

General Manager 

Approved ________ _ Disapproved ______ _ Withdrawn 

RECOMMENDA TION: 

----

That the Board accept a donation from the Friends of West Los Angeles, a California 501 (c )(3) 

non-profit organization, consisting of funding in the amount of Three Thousand, Three Hundred 

Sixty-Six Dollars and No Cents ($3,366.00), and in-kind contributions and supplies with an 

estimated value of Seven Thousand, One Hundred Thirty-Four Dollars and No Cents 

($7,134.00), for an estimated grand total donation of Ten Thousand, Five Hundred Dollars and 

No Cents ($10,500.00), for the continued support of the 2015 Dream Games hosted by the 

Westwood Recreation Complex, benefitting youth and their families from twelve (12) recreation 

centers, as noted in the Summary of this Report, and that appropriate recognition be given to the 

Friends of West Los Angeles. 

SUMMARY: 

Friends of West Los Angeles (FOWLA), a California 501 (c)(3) non-profit organization, 

provided the Department of Recreation and Parks (RAP) with a donation valued at 

approximately Ten Thousand, Five Hundred Dollars and No Cents ($10,500.00), for the 

continued support of the 2015 Dream Games held in the month of January 2015. The subject 
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donation consisted of funding, t-shirts, backpacks, boxed lunches, and other program related 

supplies necessary to make the Dream Games a continued success. The Dream Games, formerly 

known as the International Dream Games, is a collaborative event between FOWLA and RAP, 

consisting of a series of basketball games conducted for youth and their families from various 

recreation centers. The purpose of these games is to recognize the legacy of Dr. Martin Luther 

King Jr. by bringing people from diverse ethnic, socioeconomic and religious backgrounds 

together for fun and social interaction through basketball. Participating recreation centers are 

selected from distinct parts of the city to reflect the cultural diversity of Los Angeles. 

The 6th Annual Dream Games took place on January 17, 2015, and was hosted by the Westwood 

Recreation Complex. Participating recreation centers included: Westwood Recreation Complex, 

Banning Recreation Center, Chevy Chase Recreation Center, Lou Costello Jr. Recreation Center 

(Hostetter Park), Cypress Recreation Center, Echo Park, EXPO Center, Highland Recreation 

Center, Hubert H. Humphrey Memorial Recreation Center, Martin Luther King Jr. Recreation 

Center, Normandale Recreation Center, and Pan Pacific Recreation Center. 

The Assistant General Manager of the Operations Branch and the Superintendent of the Valley 

Region support acceptance of the donation and concur with staff's recommendation. 

FISCAL IMP ACT STATEMENT: 

Acceptance of this donation results in no fiscal impact to RAP's General Fund as FOWLA will 

fully fund the entire cost of the Dream Games up to $10,500.00 in program related expenses. 

This report was prepared by Joel Alvarez, Senior Management Analyst, and Chinyere Stoneham, 

Senior Recreation Director, Partnership Division. 
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DATE Febuary 04,2015 CD. ALL 

BOARD OF RECREATION AND PARK COMMISSIONERS 

SUBJECT: 

R. Adams 
R. Barajas 
II. Fujita 

Approved 

That thc Board: 

TRANSFER OF APPROPRIATIONS WITHIN FUND 302 IN THE 

DEPARTMENT OF RECREATION AND PARKS FOR BUDGETARY 

ADJUSTMENTS 

V.Isfad 
K. Regan 

*N. Williams . .NQ� 

Disapproved __ Withdrawn 

1. Subject to approval by the Mayor, authorize the transfer of appropriations within Recreation 

and Parks Fund 302, Department 88, as follows: 

FROM: Account 3160 - Maintenance, Materials, Supplies. and Services $ 250.000 

TO: Account 3040 Contractual Services $ 250,000 

2. Authorize the General Manager or his designee to make technical corrections as necessary to 

those transactions included in this Report to carry out the intent of the transfer as stated in the 

Summary of this Report. 

Contractual Services v\ccount 3(40) is in need of additional appropriations. The Department of 

Recreation and Parks (RAP) is required to conduct annual fire alarm and sprinkler inspections. 

and to make minor repairs to same in order to be in compliance with the State of California 

(State) and City of Los Angeles (City) regulations and requirements related to public facilities. 

Specifically. State Fire Code Sections 7-1.1.4, 7-1.2. and 7-1.2.2, National Fire Protection 

Association 71 (1999 edition), and City Chief Regulation 4 (Reg 4) govern Fire Life Safety 

requirements in the City. Out of the 439 parks that RAP maintains, more than 200 facilities are 

subject to these requirements. 
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RAP plans to use a combination of City staff (electricians and plumbers) to perform some or all 

of the Reg 4 inspections and minor repairs, subject to the availability of City personnel. Existing 

Citywide Fire Life Safety contractors are needed to assist in any complicated repairs and 

supplement City staff to perform additional Reg 4 inspections. Accordingly, RAP is requesting 

that funds from Maintenance, Materials, Supplies, and Services (Account 3160) be transferred to 

Contractual Services (Account 3040) to cover these additional expenses. 

The $250,000 is an estimated annual budget requirement in order to maintain RAP's 
infrastructure and keep in compliance with State and City Fire Life Safety rules and regulations. 

It is possible that additional funding may be needed in the future should any major repairs be 

required at any of the facilities for \vhich RAP is responsible. 

FISCAL IMPACT STATEMENT: 

This transfer between accounts is for budgetary adjustments and has a net zero impact on the 

Department of Recreation and Parks' General Fund. 

This report \\as prepared by Noel Williams, Chief Management Analyst Finance Division. 
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DATE __ -=F-=:e::.::b:..::u:..::a:..::r:...;y'----'0:-4"-',.....,2=-.:0=-.:1 .:....:5==_ 

BOARD OF RECREATION AND PARK COMMISSIONERS 

NO. 15-029 

C.D. __ 1"'-='3'---__ 

SUBJECT: HOLL YWOOD RECREA TION CENTER - MODERN GYM AND POOL 
BUILDING (PRJ1402B) PROJECT - ALLOCATION OF QUIMBY FEES 

R. Adams V. Israel 

o {� *R. Barajas 

H. Fujita 

C5D K. Regan 

N. Williams 

Approved ______ _ 

RECOMMENDATIONS: 

That the Board: 

Disapproved _____ _ Withdrawn ----

1. Authorize the Department's Chief Accounting Employee to transfer $272,954.00 in 
Quimby Fees from the Quimby Fees Account No. 89460K-00 to the Hollywood 
Recreation Center Account No. 89460K-HF; 

2. Approve the allocation of $272,954.00 in Quimby Fees, from Hollywood Recreation 
Center Account No. 89460K-HF for the Hollywood Recreation Center - Modem Gym 
and Pool Building (PRJ1402B) project, as described in the Summary of this Report; and, 

3. Authorize the Department's Chief Accounting Employee to make technical corrections as 
necessary to carry out the intent of this Board Report. 

SUMMARY: 

The Hollywood Recreation Center is located at 1122 Cole Avenue in the Hollywood community 
of the City. This 3.12 acre property includes a play area, multipurpose field, gymnasium, 
basketball court, and a swimming pool. Hollywood Recreation Center is smaller than the 
"minimum desired acreage" for a Community Park, but meets the Public Recreation Plan's 
definition of a Community Park as it is "designed to serve residents of all ages in several 
surrounding neighborhoods" and it features "specialized" facilities (e.g. Recreation 
Center/Gymnasium Building, Swimming Pool, Baseball Diamonds) that are typically found in a 
Community Park and are designed to serve residents from a wide service radius. 
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The Hollywood Recreation Center - Modern Gym and Pool Building (PRJ1402B) project is a 
Proposition K funded project. The scope of work, as described in the Proposition K Bond 
measure, is "construct modern gym and pool buildings." 

The Board has approved the allocation of a total of $6,535,122.00 in Quimby and Zone Change 
Fees for Hollywood Recreation Center - Modern Gym and Pool Building (PRJ1402B) project, 
(Report Nos. 08-63, 10-209, and 12-185). 

The project is being delivered in two (2) phases. Phase I of the project includes the demotion of 
the pool and pool building and the design and construction of a new pool and pool building. 
Phase I was approved by the Board on December 8, 2010 (Report No. 10-331) and is currently 
nearing completion. Phase II of the project will include the demolition of the existing gym 
building and the design and construction of a new modem gym building. Phase II is a future 
phase and has not yet started. 

While no additional Quimby funding is necessary for the completion of Phase I of the project, 
supplemental funding will be necessary for the completion of Phase II of the project. Staff is 
recommending that additional Quimby funding be allocated to the Hollywood Recreation Center 
- Modern Gym and Pool Building (PRJ1402B) project for use on Phase II of the project. 

Upon approval of this report, $272,954.00 in Quimby Fees can be transferred from Quimby Fees 
Account No. 89460K-00 to the Hollywood Recreation Center Account No. 89460K-HF, and 
allocated to the Hollywood Recreation Center - Modern Gym and Pool Building (PRJ1402B) 
project. 

The total Quimby and Zone Change Fees allocation for the Hollywood Recreation Center -
Modern Gym and Pool Building (PRJ1402B) project, including previously allocated Quimby 

funds, is $6,808,076.00. These Fees were collected within two (2) miles of Hollywood 
Recreation Center, which is the standard distance for the allocation of the Quimby Fees for 
community recreational facilities. This allocation does not meet all estimated costs for Phase II 
of this project. This allocation of funds represents a portion of the overall funding required for 
Phase II of this project and will be used to fund a portion of the replacement cost of the 
gymnaSIUm. 

Staff has determined that Phase I of this project was previously evaluated for environmental 
impacts in accordance with California Environmental Quality Act (CEQA) and a Mitigated 
Negative Declaration (MND) was adopted by the Board on December 8, 2010 (Report 
No. 10-331), and a Notice of Determination was filed with the Los Angeles City Clerk and Los 
Angeles County Clerk. Staff has determined that CEQA for Phase II of this project will be 
addressed when the complete project scope for the project has been determined and all 
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appropriate approvals have been secured to begin the project. Therefore, no additional CEQA 
documentation is required at this time. 

FISCAL IMPACT STATEMENT: 

The approval of this allocation of Quimby Fees will have no fiscal impact on the Department as 
the implementation of the proposed park capital improvements will not increase the level of daily 
maintenance required at this facility. 

The estimated costs for the design, development, and construction of the proposed park 
improvements are anticipated to be funded by Quimby Fees or funding sources other than the 
Department's General fund. 

The maintenance of the proposed park improvements can be performed by current staff with no 
overall impact to existing maintenance service. 

This report was prepared by Darryl Ford, Principal Project Coordinator, Planning, Construction, 
and Maintenance Branch. 
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DATE Febuary 04,2015 

BOARD OF RECREATION AND PARK COMMISSIONERS 

NO. 15-030 

C.D. __ 1'-'=2'----__ 

SUBJECT: DEARBORN PARK - IRRIGATION AND FIELD IMPROVEMENTS 
(PRJ20830) (W.O. #E170332F) PROJECT - AUTHORITY TO NEGOTIATE 
CHANGE ORDERS AND TO INCREASE THE BUDGET CONTINGENCY 
TO CONTRACT NO. 3490 

R. Adams 
�r,I'. ) . 
J v \ h.. BaraJas 

H. Fujita 

V. Israel 

K. Regan 

N. Williams 

Approved ______ _ 

RECOMMENDATIONS: 

That the Board: 

Disapproved _ _ _ _ _  _ Withdrawn ___ _ 

1. Authorize the City Engineer to negotiate and issue a change order for Dearborn Park -
Irrigation and Field Improvements (PRJ20830) (W.O. #E170332F) project, in an amount 
not-to-exceed $70,350.00, for the cost for upgrades necessary to meet the Department's 
new Tree Protection Zone (TPZ) requirements; 

2. Authorize the City Engineer to negotiate and issue a change order, in an amount 
not-to-exceed $19,890.00, for changes to the scope of work, to provide alternative 
equipment for the irrigation system reflecting a change in the Department's irrigation 
standards, inasmuch as the previously specified irrigation controllers and valves are no 
longer being supported by the Department, such change effective after the date of award 
of the project; and, 

3. Authorize the City Engineer to increase construction contingency by $85,405.00, for a 
total contingency of $117,160.00, and for a new not-to-exceed total construction budget 
of $328,860.00, available from the following fund and account numbers. 
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Proposition K - Year 15 
Proposition K - Year 16 
Proposition K - Year 17 

SUMMARY: 
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DEPT.lFUNDI ACCT NO. 
43K11 011 OH866 
43K11 011 OJ866 
43K11 011 OK866 

A V AILABLE AMOUNT 
$ 49,925.00 
$150,000.00 
$295,102.05 

On June 11, 2014, the Board awarded Contract No. 3490 (Report No. 14-131), in the amount of 
$211,700.00, to Landshapes, Inc., for the Dearborn Park - Irrigation and Field Improvements 
(PRJ20830) (W.O. #EI70332F) project, located at 17141 Nordhoff Street, Northridge, California 
91325. A construction contingency amount of $31,755.00, or 15% of the original contract 
amount, was allocated for the project, for a total approved construction budget of $243,455.00. 

The project scope included the replacement of an existing irrigation system, which covers 
approximately one-third of the nine-acre park. The replacement system included the installation 
of a new standard two-wire smart irrigation controller, the installation of approximately 2,700 
linear feet of non-pressurized piping, 310 linear feet of new pressurized piping, and other related 
installations. At the request of the Department of Recreation and Parks (Department) staff, the 
scope of work also included field improvements, consisting of the installation of concrete pads 
and nine (9) new picnic tables, seven (7) of which were to be regular picnic tables, and two (2) of 
which were to be in compliance with the American with Disabilities Act (ADA). 

The project is currently at 60% complete in construction. A total of four (4) change orders have 
already been issued to date, for a total amount of $25,110.00. The contract Plans provided for 
the use of the Department's prior approved Tree Protection Zone (TPZ) requirements, in effect at 
the time the project was awarded. 

Since the bid due date, the Department has revised the TPZ requirements, and requested that this 
project comply with the new TPZ requirements. The Department has advised the Bureau of 
Engineering that all projects, regardless of their stage of design or construction, must comply 
with the new TPZ requirements. The revised TPZ requirements include: additional hand 
trenching within an expanded TPZ and temporary chain link fencing (versus the previous 
requirement of a much less expensive low height plastic hazard fencing barrier) to protect all 
trees within the work area. The new TPZ requirement is based on a boundary determined by the 
tree trunk diameter, unlike the previous method, which was based on the tree's canopy (drip line) 
boundary. This has resulted in an increase, in most cases, of the area under a TPZ. 
Consequently, this has brought about a change in conditions for the contractor, and has resulted 
in a change order request from the contractor in an amount not-to-exceed $70,350.00. 
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On September 29, 2014, the Department of Public Works, Bureau of Engineering was given 
verbal direction by Department staff, with concurrence from Superintendent Cathie Santo 
Domingo, to comply with the new TPZ requirements, so as not to delay the project, while taking 
the necessary actions to obtain Board approval after the fact. 

The Department's Maintenance staff has also requested some additional changes to the project 
subsequent to completion of design. These requested changes include: using a different brand of 
sprinklers, valves, and controllers, because that the specified parts were no longer going to be 
supported by the Department's new irrigation supply contracts and vendors. The estimated cost 
for this change order request is an amount not-to-exceed $19,890.00. 

On August 8, 2014, Department of Public Works, the Bureau of Engineering was directed by 
Department staff (Superintendent, Cathie Santo Domingo) to have the Contractor incorporate the 
changes to the irrigation components as requested, while taking the necessary actions to obtain 
Board approval after the fact, so as not to incur significant delay costs for the project. 

The change order authorization requests of $70,350.00 and $19,890.00 and the previously 
approved change order sum of $25,110.00, will result in a revised change order total of 
$100,460.00 or approximately 47.5% of the original contract award amount of $211,700.00. 

The first change order requested in this report exceeds 10% of the base contract amount, which 
surpasses the authority limit of the General Manager for any one individual change order; and 
the projected cumulative change orders of $100,460.00 will exceed 25% of the base contract 
amount, which surpasses the change order approval authority of the General Manager. 
Therefore, based on the additional scope and protective measures requested by the Department, 
the Bureau of Engineering requests the Board's approval to negotiate and issue these change 
order requests. 

Summary of Change Orders as of December 2014 

Category 
Fully Executed Change Orders 
Change Orders per this Board Report 

Total 

Total No. of 
Change Orders 

2 

Amount 
$ 25,110.00 
$ 90,240.00 
$100,460.00 

Percent (%) 
4.8% 

42.6% 
47.5% 

The project was originally awarded for a base contract amount of $211,700.00. The original 
award board report (Report No. 14-131) also provided for a 15% contingency, or $31,755.00. 
Based on the issuance of four (4) change orders to date, in the amount of $10,220.00, there is not 
enough in contingency funds to cover the costs of the two (2) change order requests in this 
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report. This Report requests to increase the contract amount from $211,700.00 to a not to-exceed 
amount of $328,860, including an increase in the contingency from the current $31,755.00 to a 
total of $117,160.00, an increase of $85,405.00. This will provide adequate contingency to cover 
the cost of the two (2) change orders proposed herein, as well as leave adequate contingency 
remaining for the completion of the project, should additional issues arise. These funds are 
available within the already allocated Proposition K funding amount for this project. 

Requested Contingency and Budget Authorization 

Original Contract 
$211,700.00 

Original 
Contingency 
$31,755.00 

FISCAL IMPACT STATEMENT: 

Original Requested 
Authorized Change in 

Budget Contingency 
$243,455.00 $85,405.00 

New Authorized 
Budget 

$328,860.00 

There is no fiscal impact to the Department's General Fund at this time. Funds are available 
within the overall approved budget for the subject project. 

This report was prepared by Ray Araujo, Project Manager, Recreation and Cultural Facilities 
Program, Department of Public Works, Bureau of Engineering (BO E) and was reviewed by Neil 
Drucker, Program Manager, Recreational and Cultural Facilities Program, BOE; Deborah 
Weintraub, Chief Deputy City Engineer, BOE; and Cathie Santo-Domingo, Superintendent, 
Planning and Development Branch, Department of Recreation and Parks. 
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BOARD OF RECREATION AND PARK COMMISSIONERS 

NO. 15-031 

C.D. __ -"-13"'--_ _ 

SUBJECT: ECHO PARK RECREATION CENTER RENOVATION - LOWER FLOOR 

(PRJ20535) (W.O. #E170228F) PROJECT - FINAL ACCEPTANCE 

R. Adams V. Israel 
/. \ *R. Barajas K. Regan 

H. Fujita N. Williams 

Approved ____________ _ Disapproved ___ _ _  _ 

RECOMMENDA TrONS: 

That the Board: 

1. Accept the work performed for the Echo Park Recreation Center Renovation -Lower Floor 

(PRJ20535) (W.O. #E170228F) project under the Memorandum of Understanding (MOU) 

with the Department of Recreation and Parks (Department), the Department of Public Works, 
Bureau of Engineering (BOE), and the Department of General Services (GSD), Construction 

Forces as outlined in the Summary of this Report; and, 

2. Authorize the Board Secretary to furnish GSD with a letter of completion for the subject 
project. 

SUMMARY: 

On June 24, 2004, the following construction project was awarded to GSD through the approval of 

an MOU (Report No. 04-220, revised), between the Department, BOE and GSD. The original 

project scope included repairs to the exterior cracks and repointing of exterior bricks, construction of 
shear walls/masonry in-fills to the basement, sealing of exterior brick, lead paint and asbestos 

abatement from the area of work, tenant improvements to the lower floor, waterproofing of the front 
wall at the lower floor, re-installation of landscaping, construction of Americans with Disabilities 
Act (ADA) accessible ramp, renovation of the restrooms and showers to allow ADA access, and 

electrical and mechanical upgrades and installation of a new elevator. 
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RAP, BOE, and GSD understood that some of the scope of the Tenant Improvement (T.I.) work 

would not be quantifiable, both in nature and in financial impact until the existing walls were 

removed. It was agreed under the terms of the MOU to perform as much of the work as funding 

permitted based upon priorities established by RAP and BOE. 

GSD completed the above-mentioned scope with the exception of the lower floor T.I. by 

September 2008. GSD, however, performed much of the demolition of the lower floor in 

preparation for the T.I. The wall demolition work on the lower floor of the recreation center proved 

to be a delicate and time-consuming effort since opening existing walls -uncovered existing damage 

which had to be remedied. Dry rot damaged studs had to be replaced throughout the lower floor. 

Additionally, moisture had seeped through the existing tiles and wallboards in the shower areas 

causing water damage to the wood framing. 

GSD's cost-to-complete estimate for the balance of the work exceeded the available $1,070,000.00 

budget in the MOU. Consequently, work was halted and GSD demobilized after September 2008, 

while BOE and RAP explored options to fund the project. In September 2010, the project resumed 

after RAP identified some funds from the Maintenance Funds. RAP completed the tenant 

improvements by utilizing its in-house construction forces. GSD was no longer charging to the 

project. but continued to receive project updates and agreed to offer their expertise to the 

Department's construction forces if needed. On April 8, 2014, RAP's construction forces completed 

the T.1. work on April 8, 2014 and obtained the Department of Building and Safety's approval. 

The tenant improvement of the lower floor was completed by RAP construction forces utilizing their 

maintenance funds. The total GSD's change order expenditure is in the amount of $220,900.00 and 

the final GSD construction expenditure is $1,499,866.69. 

There is no contract compliance or labor issues with the work done under this MOU. The 
construction work was completed by City employees and other work by subcontractors under the 
supervision of GSD staff. 

FISCAL IMPACT STATEMENT: 

The project will be maintained and operated with existing budgeted staff. There is no immediate 

fiscal impact to the Department's General Fund; however, future operations and maintenance costs 

will be requested through the Department's annual budget requests 

Report prepared by Armando Medina, Recreational and Cultural Facilities Program, Bureau of 

Engineering (BOE). Reviewed by Neil Drucker, Program Manager, Recreational and Cultural 
Facilities Program, BOE; Deborah Weintraub, Chief Deputy City Engineer, BOE and Cathie Santo 

Domingo, Superintendent, Planning, Construction and Maintenance Branch. 



***For Internal Use – Not Included as Part of Agenda*** 

MATTERS PENDING 

Matters Pending will be carried for a maximum of six months, after which time they will be 
deemed withdrawn and rescheduled whenever a new staff report is received. 

GENERAL MANAGER’S REPORTS: 

ORIGINALLY 
PLACED ON 
BOARD AGENDA

PLACED ON 
MATTERS 
PENDING

DEEMED 
WITHDRAWN 

 
None 

BIDS TO BE RECEIVED: 

02/24/15 Chatsworth Park South Rehabilitation (W.O. #EI70331A) 

PROPOSALS TO BE RECEIVED: 

None 

QUALIFICATIONS TO BE RECEIVED: 

03/10/15 Environmental Health and Safety Services 
 


