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February 3, 2022 
 
 
 

TO:   Board of Recreation and Parks Commissioners 
 
FROM:  Michael A. Shull, General Manager 
   
SUBJECT:  Measure A Status Update (August 2021 – January 2022) 
 
 
MEASURE A – SUMMARY OF CURRENT PROJECTS 
Out of 15 active grants under the Measure A Category 1 and 2 Annual Allocation Program, 
RAP completed construction for 12 projects: Alvarado Terrace Park, Angeles Mesa Park, 
Castle Peak Park, Del Rey Lagoon, Echo Park Recreation Center, Hollenbeck Park, Loren 
Miller Recreation Center, Palms Recreation Center, Queen Anne Recreation Center, 
Sycamore Grove Park, Valley Plaza Park, and Vineyard Recreation Center. All 12 completed 
projects are open to the public. Construction on the remaining 3 projects (Parthenia Park, 
Woodbridge Park, and Venice Beach – Rose Ave Site) are anticipated to be complete by the 
end of 2022. RPOSD has approved the design of an 18” x 24” sign required to meet the 
Measure A park signage requirement for the projects. Signage installation for all 15 Measure A 
projects are anticipated to be complete by 2022. 
 
 
MEASURE A - HISTORICAL BACKGROUND 
In November 2016, 75% of Los Angeles County (County) voters approved the Los Angeles 
County Safe, Clean Neighborhood Parks and Beaches Measure (Measure A).  Funding 
through the Measure A grant program will be generated in perpetuity through the collection of 
a parcel tax, with an estimated total annual funding of $96.8 million across the County.  
Measure A provides the City of Los Angeles (City) formula-based annual allocations for capital 
improvement projects under the Community-based Park Investment Program (Category 1) and 
Neighborhood Parks, Healthy Communities, & Urban Greening Program (Category 2) as well 
as additional annual allocations under the Maintenance and Servicing Program to offset 
Proposition A and Measure A funded capital projects.  Furthermore, Measure A provides 
competitive grants for capital improvement projects under Natural Lands, Local Beaches, 
Water Conservation and Protection (Category 3) and Regional Recreation Facilities, Multi-use 
Trails and Accessibility (Category 4); as well as program grants under Recreational Access 
(Category 3 and 4) and Youth and Veteran Job Training and Placement (Category 5).  When 
funding is available, Regional Park and Open Space District (RPOSD) may announce 
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additional grant opportunities such as innovation grants under the Implementation, Operations 
and Oversight Category.   
 
MEASURE A – PARK IMPROVEMENT PLAN 
On April 2, 2019, City Council approved RAP’s Park Improvement Plan (PIP).  The PIP is a 
three-year planning tool which enables RAP to effectively manage capital projects receiving 
the Measure A annual allocations funding under Categories 1 and 2.  The PIP identified 
specific parks within the City’s 43 study areas to receive Measure A funding.  To effectively 
develop and complete park projects identified by the PIP, RAP will develop capital projects 
through a phased approach.  
 
MEASURE A - PROCEDURAL FRAMEWORK 
In October 2018, City Council designated the L.A. For Kids Steering Committee (LAFKSC) as 
the administering entity for Measure A with RAP serving as the Grant Administrator, and 
instructed RAP to submit quarterly status updates for the Measure A grant program (Council 
File 18-0611).  Per such instructions, RAP presents this Quarterly Status Update.   
 
SUMMARY OF KEY EVENTS 
 

August - October 2021  
Competitive Grant 
Applications for 2 
Capital Projects 

Submitted  
 

RAP selected 2 park projects to submit under the Measure A Category 
3 and 4 competitive grant programs.  
 
The Griffith Park (Riverside Drive Area) Improvement Project includes 
the development of multipurpose bike and pedestrian path(s) and 
trail(s) to improve connectivity between the Griffith Park Riverside 
Drive Recreational Area and the nearby LA River, including the Class I 
LA River bike path. It will include path of travel improvements, 
wayfinding signage, trailhead improvements, parking lot upgrades, 
fencing, and various site amenities. The Grant Request is Nine 
Hundred Twenty Thousand Dollars ($920,000). 
 
The Venice Beach Pier Improvement (Phase 2) Project scope of work 
consists of the refurbishment of the Venice Beach Pier, which has 
been damaged over time, as well as repairs to be done to the Pier’s 
ramp structure, which was damaged by a fire in 2018. The grant 
request is One Million Dollars ($1,000,000). 
 
The Board of Recreation and Park Commissioners (Board) approved 
RAP staff’s request to submit grant applications and RAP’s General 
Manager to accept grant awards on October 21, 2021 (Board Report 
21-172). The LAFKSC later approved this same request on November 
18, 2021. LAFKSC’s request to approve RAP’s recommendation is 
awaiting Council approval. RAP staff prepared and submitted both 
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grant applications to RPOSD on October 28, 2021. Award 
announcements are anticipated in early 2022. 

September 2021 
New Fiscal Year 2021-

2022 Annual 
Allocations 

On September 15, 2021, RPOSD announced new Fiscal Year 2021- 
22 Measure A Annual Allocations to the City: $20,818,880.81 under 
Categories 1 and 2, and $3,317,121.66 under the Maintenance and 
Servicing Program. Please see attachments for new allocations and 
study area balances. 
  

September 2021 – 
January 2022 

RPOSD Signage 

RPOSD approved the design and locations of an 18” x 24” sign 
required to meet the Measure A park signage requirement for the 15 
active grant projects. Signs are anticipated to be installed for all 15 
parks by 2022. 

October – December 
2021 

LA Parks Portal 

RAP updated the LA Parks Portal. Agencies that own or manage a 
park in Los Angeles County must update their park inventory data 
annually as a requirement of eligibility to receive Measure A funds.

Public Events/ 
Opening Ceremonies 

RAP presented the completed playgrounds and fitness equipment 
installation during the following in-person ceremonies and events:  

 Vineyard Recreation Center Ribbon Cutting Ceremony – 
Monday, May 3, 2021 @ 11 am 

 Sycamore Grove Park Opening -  
Friday, June 11, 2021 @ 10 am 

 Castle Peak Park Ribbon Cutting Ceremony – 
Thursday, August 5, 2021 @ 12 noon 

 Alvarado Terrace Park Ribbon Cutting Ceremony – 
Tuesday, September 14, 2021 at 5 pm 

 Echo Park Recreation Center Ribbon Cutting Ceremony – 
Thursday, December 2, 2021 @ 4:45pm 
 

 
 
 
This Report was prepared by Yumi Sangen, Management Assistant, Grants Administration, and 
reviewed by Steven Tran, Senior Management Analyst I, Finance Division, Bill Jones, Chief 
Management Analyst, Finance Division, and Noel Williams, Chief Financial Officer, Finance 
Division.  
 
 
EXHIBITS 
1. Measure A Program Balances   
2. Measure A Categories 1 and 2 Study Area Balances  
3. Measure A Status of Active Grants and Balances 



Attachment 1 Measure A - Program Balances 
(through 09/30/2021)

MEASURE A FY 2018-19 
ALLOCATIONS 

FY 2019-20 
ALLOCATIONS 

FY 2020-21 
ALLOCATIONS 

FY 2021-22 
ALLOCATIONS 

TOTAL 
ANNUAL 

ALLOCATIONS

GRANT AWARDS 
RECEIVED BALANCE 

Categories 1 & 2 
(Capital Projects) 

18,434,748.17$             19,270,970.77$             20,815,653.52$             20,818,880.81$          79,340,253.27$             7,704,900.00$              71,635,353.27$   

MEASURE A FY 2018-19 
ALLOCATIONS 

FY 2019-20 
ALLOCATIONS 

FY 2020-21 
ALLOCATIONS 

FY 2021-22 
ALLOCATIONS 

TOTAL 
ANNUAL 

ALLOCATIONS 

REIMBURSEMENT 
RECEIVED BALANCE 

Maintenance and 
Servicing (M/S) Program 2,937,252.15$               3,070,489.48$               3,316,607.46$               3,317,121.66$            12,641,470.75$             2,937,252.15$              9,704,218.60$     

BALANCE OF CATEGORIES 1 & 2 ANNUAL ALLOCATIONS

BALANCE OF MAINTENANCE AND SERVICING PROGRAM



Measure A - Categories 1 and 2 Study Area Balances
(through 12/31/2021)

Study 
Area 

ID
CD

Study Area Name
City of LA - 43 Study Areas

Categories 1 & 2 Annual 
Allocation Received                                                

(FY 18-19 thru FY 21-22)
Grant Awards Received   

Study Area
Balance

117 6, 7 Arleta–Pacoima 2,094,551.49$  2,094,551.49$  
83 8, 10 Baldwin Hills–Leimert–Hyde Park 1,863,120.40$   $ 500,500.00 1,362,620.40$  
26 4, 5 Beverly Crest–Unin. Hollywood Hills 419,789.10$  419,789.10$  

135 14 Boyle Heights 1,848,884.48$   $ 304,700.00 1,544,184.48$  
129 11 Brentwood–Pacific Palisades 1,018,167.07$  1,018,167.07$  
58 3, 12 Canoga Park–Winnetka 2,029,071.60$  2,029,071.60$  

118 1, 9, 14 Central City 2,045,264.06$  2,045,264.06$  
59 1, 14 Central City North 701,310.94$  701,310.94$  

152 3, 12
Chatsworth–Porter Ranch–Unin.
Northridge–Canoga Park–Oat Mt. 1,596,032.71$  

 $ 723,400.00 
872,632.71$  

136 3, 5, 6 Encino–Tarzana 1,178,765.95$  1,178,765.95$  

164 1, 8, 9
Exposition Park–University Park–Vermont
Square 3,518,140.02$  

 $ 557,000.00 
2,961,140.02$  

73 12 Granada Hills–Knollwood 836,235.88$  836,235.88$  
43 15 Harbor Gateway 1,072,605.27$  1,072,605.27$  

103 4, 13 Hollywood, North 1,481,819.99$  1,481,819.99$  
104 4, 5, 13 Hollywood, South 2,446,825.48$  2,446,825.48$  
130 6, 7, 12 Mission Hills–Panorama City–North Hills 3,097,574.72$  3,097,574.72$  
94 2, 4 North Hollywood–Valley Village 3,202,056.75$   $ 250,000.00 2,952,056.75$  

183 1, 13, 14 Northeast LA, North 1,835,704.95$   $ 466,100.00 1,369,604.95$  
177 1, 14 Northeast Los Angeles, South 1,143,834.61$  1,143,834.61$  
60 12 Northridge 1,646,987.64$  1,646,987.64$  

105 5,11 Palms– MarVista– Del Rey 2,612,005.30$  2,612,005.30$  
95 3, 5, 6, 12 Reseda–West Van Nuys 2,503,453.14$  2,503,453.14$  

185 15 San Pedro–Port of LA–Unin. La Rambla 1,064,881.38$  1,064,881.38$  
84 2, 4 Sherman Oaks–Studio City – Toluca 1,305,504.57$   $ 619,000.00 686,504.57$  

138 1, 4, 13 Silver Lake–Echo Park–Elysian Valley 904,992.77$   $ 430,000.00 474,992.77$  
119 8, 9 South Los Angeles 2,214,191.11$  2,214,191.11$  
163 8, 9, 15 Southeast Los Angeles 2,956,178.52$  2,956,178.52$  
169 9 Southeast Los Angeles, North 2,838,592.71$  2,838,592.71$  
120 2, 6, 7 Sun Valley–La Tuna Cyn. 2,108,086.72$  2,108,086.72$  

139 7
Sunland–Tujunga–Lake View
Terrace–Shadow Hills 815,189.05$  815,189.05$  

96 7 Sylmar 1,001,302.48$  1,001,302.48$  
61 2, 4, 6 Valley Glen–North Sherman Oaks 1,869,665.49$  1,869,665.49$  
44 4, 6 Van Nuys–North Sherman Oaks 1,899,734.05$  1,899,734.05$  

106 11 Venice 943,957.68$   $ 448,600.00 495,357.68$  
107 5, 10 West Adams 2,066,134.74$   $ 480,000.00 1,586,134.74$  

146 3, 12
West Hills–Woodland Hills–Unin. Canoga
Park–West Hills 1,456,656.69$  

 $ 651,600.00 
805,056.69$  

85 5, 11 West Los Angeles 2,348,529.73$   $ 495,000.00 1,853,529.73$  

67 11 Westchester–Playa del Rey–Los Angeles Int'l
Airport 1,674,780.10$  

 $ 467,800.00 
1,206,980.10$  

147 1, 13 Westlake 2,398,343.20$   $ 540,900.00 1,857,443.20$  

45 5, 11
Westwood–Unin. Sawtelle Veterans
Administration Center 1,341,274.95$  1,341,274.95$  

121 15
Wilmington–Harbor City–Port of Los Angeles 960,632.34$  960,632.34$  

68 1, 4, 10, 13 Wilshire–Koreatown 3,647,385.18$  3,647,385.18$  
108 4, 5, 10 Wilshire, West 3,332,038.26$   $ 770,300.00 2,561,738.26$  

79,340,253.27$   $ 7,704,900.00 71,635,353.27$                 TOTAL

Attachment 2



Attachment 3 Measure A Status of Active Grants and Balances (Cat 1 and 2)

Study Area ID Study Area Name CD Park Projects Proposed Project Scope High and/or Very High 
Needs Study Area Project Status

Funding Per Study Area Categories 
1 and 2 Allocations Available      (FY 

18-19 to FY 21-22)

Measure A Grant Award - 
Committed Funds

Study Area Balance - 
Uncommitted Funds

67 Westchester - Playa del Rey / LAX 11 Del Rey Lagoon

Demolition and removal of existing play area. 
Installation of new play area and safety 
surfacing. Site landscaping and other amenities. 
Park pathway and path of travel improvements.

Yes Project Construction Complete $ 1,674,780.10 $ 467,800 $ 1,206,980.10

83 Baldwin Hills - Leimert - Hyde Park 8 Angeles Mesa Park

Demolition and removal of existing play area. 
Installation of new play area and safety 
surfacing. Site landscaping and other amenities. 
Park pathway and path of travel improvements.

Yes Project Construction Complete $ 1,863,120.40 $ 500,500 $ 1,362,620.40

84 Sherman Oaks - Studio City / UI 
Universal City

2 Woodbridge Park

Demolition and removal of existing play area 
(the 5-12 Playground only, the 2-5 Playground 
would remain). Installation of new play area and 
safety surfacing. Site landscaping and other 
amenities. Park pathway and path of travel 
improvements.

No

Construction began mid - January 
2022. The playground is 
anticipated to be complete by 
Spring 2022.

$ 1,305,504.57 $ 619,000 $ 686,504.57

85 West Los Angeles 5 Palms Recreation Center

Demolition and removal of existing play area. 
Installation of new play area and safety 
surfacing. Site landscaping and other amenities. 
Park pathway and path of travel improvements. 
Parking lot improvements. Yes Project Construction Complete $ 2,348,529.73 $ 495,000 $ 1,853,529.73

94 North Hollywood - Valley Village 2 Valley Plaza Park

Demolition and removal of existing play area. 
Installation of new play area and safety 
surfacing. Installation of new outdoor fitness 
equipment. Site landscaping and other 
amenities. Park pathway and path of travel 
improvements. Parking lot improvements

Yes Project Construction Complete $ 3,202,056.75 $ 250,000 $ 2,952,056.75



Attachment 3 Measure A Status of Active Grants and Balances (Cat 1 and 2)

Study Area ID Study Area Name CD Park Projects Proposed Project Scope High and/or Very High 
Needs Study Area Status

Funding Per Study Area Categories 
1 and 2 Allocations Available (FY 18-

19 to 9/30/20)

Measure A Grant Award - 
Committed Funds

Study Area Balance - 
Uncommitted Funds

106 Venice 11 Venice Beach - Rose Ave site

Demolition and removal of existing play area. 
Installation of new play area and safety 
surfacing. Site landscaping and other amenities. 
Park pathway and path of travel improvements.

Yes

In Construction. Site work is 20% 
complete. The project has faced 
delays due to the California 
Coastal Commission process. The 
playground is anticipated to be 
complete by Spring 2022.

$ 943,957.68 $ 448,600 $ 495,357.68

107 West Adam 10 Vineyard Recreation Center

Demolition and removal of existing play area. 
Installation of new play area and safety 
surfacing. Installation of new outdoor fitness 
equipment. Site landscaping and other 
amenities. Park pathway and path of travel 
improvements. Parking lot improvements.

Yes Project Construction Complete $ 2,066,134.74 $ 480,000 $ 1,586,134.74

108 Wilshire - West 10 Queen Anne Recreation 
Center

Demolition and removal of existing play area. 
Installation of new play area and safety 
surfacing. Site landscaping and other amenities. 
Park pathway and path of travel improvements. 
Parking lot improvements. Installation of new 
outdoor fitness equipment and surfacing.

Yes Project Construction Complete $ 3,332,038.26 $ 770,300 $ 2,561,738.26

135 Boyle Heights 14 Hollenbeck Park

Demolition and removal of existing fitness 
equipment. Installation of new outdoor fitness 
equipment and safety surfacing.
Site landscaping and other amenities.

Yes Project Construction Complete $ 1,848,884.48 $ 304,700 $ 1,544,184.48

138 Silver Lake - Echo Park - Elysian 
Valley

13 Echo Park Recreation Center

Demolition and removal of existing play area. 
Installation of new play area and safety 
surfacing. Site landscaping and other amenities. 
Park pathway and path of travel improvements. 
Parking lot improvements. No Project Construction Complete $ 904,992.77 $ 430,000 $ 474,992.77



Attachment 3 Measure A Status of Active Grants and Balances (Cat 1 and 2)

Study Area ID Study Area Name CD Park Projects Proposed Project Scope High and/or Very High 
Needs Study Area Status

Funding Per Study Area Categories 
1 and 2 Allocations Available (FY 18-

19 to 9/30/20)

Measure A Grant Award - 
Committed Funds

Study Area Balance - 
Uncommitted Funds

146 West Hills - Woodland Hills/ UI 
Canoga Park

12 Castle Peak Park

Demolition and removal of existing play area. 
Installation of new play area and safety 
surfacing. Site landscaping and other amenities. 
Park pathway and path of travel improvements.

No Project Construction Complete $ 1,456,656.69 $ 651,600 $ 805,056.69

147 Westlake 1 Alvarado Terrace Park

Demolition and removal of existing play area. 
Installation of new play area and safety 
surfacing. Site landscaping and other amenities. 
Park pathway and path of travel improvements.

Yes Project Construction Complete $ 2,398,343.20 $ 540,900 $ 1,857,443.20

152 Chatsworth - Porter Ranch / UI 
Chatworth

3 Parthenia Park

Demolition and removal of existing play area. 
Installation of new play area and safety 
surfacing. Site landscaping and other amenities. 
Park pathway and path of travel improvements.

No

In Construction. Site work is 50% 
complete. The playground is 
anticipated to be complete by Fall 
2022.

$ 1,596,032.71 $ 723,400 $ 872,632.71

164 Exposition Park - University Park - 
Vermont Square

8 Loren Miller Recreation 
Center

Demolition and removal of existing play area. 
Installation of new play area and safety 
surfacing. Installation of new outdoor fitness 
equipment. Site landscaping and other 
amenities. Park pathway and path of travel 
improvements.

Yes Project Construction Complete $ 3,518,140.02 $ 557,000 $ 2,961,140.02

183 Northeast Los Angeles - North 1 Sycamore Grove Park

Demolition and removal of existing play area 
(the one located adjacent to Ramona Hall). 
Installation of new play area and safety 
surfacing. Site landscaping and other amenities. 
Park pathway and path of travel improvements. No Project Construction Complete $ 1,835,704.95 $ 466,100 $ 1,369,604.95

$ 7,704,900TOTAL
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