	MPPROVE(D)	
REPORT OF GENERAL MANAGER	SEP 0 5 2007	NO. 07-197
DATE september 5, 2007	BOARD OF RECHENTION	C.D. <u>15</u>
BOARD OF RECREATION AND PARI	K COMMISSIONERS	
SUBJECT: FIELD OF DREAMS - F	FIELD HOUSE (W.O. #E170961	F) - CONTRACT NO.

3207 - SUBSTITUTION OF SUBCONTRACTOR

R. Adams _____ J. Kolb

R. Adams	 J. KOID				
H. Fujita	 F. Mok				
S. Huntley	 K. Regan				
V. Israel	 *M. Shull	1/0	_		
		_	\mathcal{A}	/ h .	
				my	
			() (General Manager	
Approved		Disapproved	—	Withdrawn	
	 	11			

RECOMMENDATION:

That the Board approve the substitution of subcontractor as requested in the Summary of this report, pursuant to Los Angeles Administrative Code Section 10.14 (3)a.

SUMMARY:

The Department is in receipt of a request from Tobo Construction, Inc., general contractor for the Field of Dreams - Field House (W.O. #E170961F, Contract No. 3207), to substitute the bid-listed subcontractor, W.T. Electric, Inc., with North Star Electric, to perform the electrical portion of this project. The request was made inasmuch as W.T. Electric, Inc., was unable to perform the work.

Pursuant to Section 10.14 of the Los Angeles Administrative Code, the Department provided written notification of the substitution request to W. T. Electric, Inc., and received no objection.

FISCAL IMPACT STATEMENT:

Approval of the substitution will not alter the contract amount and, therefore, has no impact on the Department's General Fund.

Prepared by Lisa Shinsato, Commission Executive Assistant I.